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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                   P00047

PURPOSE OF MODIFICATION:        To correct the unit of issue for SLIN 0032AA & to extend the performance completion date for

                                SLINS 0032AA, 0043AB and 0044AC.

                                PRIOR CONTRACT AMOUNT:                 $ 35,222,170.05

                                AMOUNT OF THIS ACTION:                            0.00

                                CURRENT CONTRACT AMOUNT:               $ 35,222,170.05

1.  Modification P00047 is a bilateral action.

2.  Modification P00047 extends the performance completion date of SLINS 0043AB and 0044AC to facilitate completion of required

HAC Upgrades on affected vehicles, at no additional cost to the Government, as they are returned from overseas deployment.

3. SLIN 0032AA was erroneously established with an quantity of 176 Sets.  The quantity was correctely established in MOCAS as

one (1) Lot.  Modification P00047 corrects the unit of issue of SLIN 0032AA from "Sets" to "Lot" (176 Sets equal one (1) Lot,

and corrects the quantity from 176 Sets to one (1) Lot.  Because of this error, it appears in MOCAS that only one shipment has

occurred against this SLIN and that the SLIN is seriously delinquent.  However, the entire lot was shipped complete, in a timely

manner.  Because of this error, the contractor has not been paid.  Therefore Modification P00047 corrects the unit of issue and

extends the performance completion date to 31 Jan 04, correcting the delinquent status of this SLIN.

4.  As a result of Modification P00047, the value of the contract is neither increased nor decreased, remaining $35,222,170.05.

5.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 046 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          HAC CHANGES (COMMON)              ____________________

              SECURITY CLASS: Unclassified

0032AA        HAC BOLT ON SIDEBOARD EXTENSIONS                            1          LO                    $        179,789.28              ________________________________                                                              __________________

              NOUN: FMTV BOLT ON SIDEBD EXT M1094

              PRON: J025X440J0    PRON AMD: 04    ACRN: AF

              AMS CD: 51106866007

Labor and material for the Installation of Bolt-

On Sideboard Brackets and Wooden Sideboards for

176 Dump Trucks.  The Contractor may invoice the

following:

176 Trucks @ $1,021.53 = $ 179,789.28

Attachment 013, HAC A0 M1094 Dump Truck Hardware

Installation Sign-off Sheet & Certificate of

Conformance shall constitute an invoice for this

CLIN

Mod P00041 decreased quantity by 13 Sets,

deobligating a total of $13,279.55:

    -12 @ $1,021.53 = -$12,258.36

     -1 @  1,021.19 =   -1.021.19    ______________________________

     Total Deob       -$13,279.55

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JAN-2004

                            $       179,789.28

Performance completion date the the installation

of Sideboard Brackets and Wooden Sideboards is

as follows:

Location          Qty Performance Dates________          ____ ________________
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Sealy              42       13-29 Jan 03

Ft. Campbell       24       23-24 Jan 03

Fort Bragg         79       23 Jan - 21 Feb 03

MARNG              31       3 Feb - 21 Mar 03

                              (End of narrative F001)

0043AB        HAC PHASE IV TRANS HARNESS KITS                            55          KT   $     235.54000  $         12,954.70              _______________________________                                              ______________   __________________

              NOUN: HAC PHASE  IV TRANS HARNESS

              PRON: J035X570J0    PRON AMD: 03    ACRN: AJ

              AMS CD: 51106866007

                The unique material for transmission harnesses

                comprises Component Change #11 in Section C.56.2.2

of the contract.  The contractor shall liquidate

                this SUBCLIN in accordance with the quantities

                set forth in Attachment 015.

                              (End of narrative B001)

              Packaging and Marking              _____________________

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV04  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               55           30-JUN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

  4 5

DAAE07-00-C-S069 P00047

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         SEALY                 TX 77474-0001

0044AC        HAC PHASE IV SEAT COVER KITS #2                            233         KT   $      31.37000  $          7,309.21              _______________________________                                              ______________   __________________

              NOUN: HAC PHASE  IV SEAT COVERS #2

              PRON: J035X571J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

                The unique material for Seat Covers #2 comprises

                Component Change #13 in Section C.56.2.2

of the contract.  The contractor shall liquidate

                this SUBCLIN in accordance with the quantities

                set forth in Attachment 015.

                              (End of narrative B001)

              Packaging and Marking              _____________________

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV3052MV07  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              233           30-JUN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001
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